Gillespie Field 70-Acre
Redevelopment Project

Draft Program Environmental Impact Report
(PEIR)

Project Briefing to the Gillespie Field
Development Council
Sept 20, 2011




Background

» 2005: Airport Layout Plan Update & Narrative
Report, and FAA Letter of Instruction

» 2010: FAA required updated HazMat Studies

» 2011: 70-Acre Redevelopment only




Project Description

» Redevelopment of the vacant 70-acre site

County - Infrastructure Improvements

Private Developers - Aviation Use Development
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Vicinity Map

» Gillespie Field 70-acre Redevelopment Project: Vicinity Map




Project Objectives

» Meet existing unmet and forecast market
demand

» Comply with Federal grant assurances

» Revenue-generating asset to the County and the
surrounding communities







Next Steps

» CEQA Draft PEIR 45-day Public Review

o Sept. 15-Oct. 31

- Board of Supervisors Approval: Anticipated March
2012

» NEPA Draft EA: Currently under FAA review
- FAA Approval: Anticipated February 2012




Draft PEIR Public Review
Open House

October 5
5:30 - 7:30 pm

Gillespie Field Airport
Administration Building
1960 Joe Crosson Drive

El Cajon, CA 92020




Documents Available at:

» http://www.sdcounty.ca.gov/dpw
/environment/envrnsvcs.html

» El Cajon Library

» Gillespie Field Admin Bldg
» DPW-Environmental Front Desk
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http://www.sdcounty.ca.gov/dpw/environment/envrnsvcs.html�
http://www.sdcounty.ca.gov/dpw/environment/envrnsvcs.html�

Schedule

» GFDC recommendation to the BOS
» FAA FONSI
» BOS Certification

» Phase 1 Full Project Design*

» Phase 2 Construction®

» Phase 3 Construction®

Jan 2012

Feb 2012
Mar 2012
Dec 2012
Dec 2013
Dec 2014
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Cajon Air Center: Total ACIP Costs

Total Cost
Phase Description (in millions)| ACIP
Grants already received $0.23 Past
NEPA Haz Mat Studies - received $0.17 2011
I Environmental and Design $3.7 2012
Grade Entire Site
Drainage Improvements
1 Street Improvements $15.0 2013
Taxiways, Ramps and Utilities
Il |associated with Parcels 1, 2,8 & 9] $11.5 2014
Taxiways and Utilities associated
\Y with Parcels 3,4,5,6 & 7 Future Future
Grand

$30.6
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Cajon Air Center: Total Funding
Request

» Funding plan per ACIP
- Environmental = $2.3M
- Design = $1.8M
- Construction = $26.5M
TOTAL = $30.6M

Requesting $29.13M from FAA
AEF will pay $1.5M
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Request for Proposals

» Draft to GFDC
» Publish RFP*

» 15t Submittals
» Select Semi-finalists

» 2nd Submittals

» Select Developers*

Sep 2012
Nov 2012
May 2013
Jul 2013
Oct 2013
Jan 2014
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Parcels for Private Development

» 4 parcels in initial
development phase -
Total 19.82 Acres

» Interest from over 135
potential developers

» Phase lll funding in

| 1 place before

1 agreements

RFP 15t 4 parcels (green) doé\lf;glrogaeI;IC?'!‘Sf(ul?clJlri)
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Private Development

» Prepare Leases /| CEQA Jan 2014 - Jun 2014
» GFDC Recommendation Jul 2014
» Leases to BOS Aug 2014

» Lessees get permits Aug 2014 - Dec 2015

» Lease Commencement Jan 2015

» Start Private Construction Jan 2015
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Suggested Motion

TO SUPPORT THE
GILLESPIE FIELD

/0-ACRE REDEVELOPMENT
PROJECT AND SUBMIT
ENDORSEMENT FOR COUNTY
RECORD
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